Print Date: 09/19/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNP126 Estimate Number: 0003

Contractor: S & W Contracting Co., Inc.
Contractor's 952 New Salem Rd
Address: Murfreesboro, TN 37129

Contract Location: The installation of signals on U.S. 70 (S.R. 24)

Counties: WILSON

Project(s): 95004-3251-94

Total to Date

Total Earnings: $129,265.50

Stockpiled Materials: $0.00

Amount Due: $129,265.50

Test Report Payment Adjustments: $0.00
Material Discrepancy Adjustments: $0.00
Payment Due: $129,265.50

RR004

Estimate Type: Final

Previous to Date

$129,272.25
$0.00
$129,272.25
$0.00
$0.00
$129,272.25

Pay Period: 12/1/2015

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$-6.75
$0.00
$-6.75
$0.00
$0.00
-6.75

Current Contract:
Original Contract:

to 09/14/2016

Time
165.0 Days
177.0 Days
177.0 Days

107.27 ¢

98.51 %
8.76 %

Dates
03/27/2015

04/07/2015
04/29/2015
05/20/2015
09/22/2015
10/31/2015
11/12/2015
05/19/2016

Amounts

$131,201.15
$131,201.15
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Print Date:
JJ07919

09/19/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

95004-3251-94

100.00 NH-SIP-24(49)

-6.75 The installation of signals on U.S. 70 (S.R. 24) at the inte

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 9000 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: -12.000 Total: $-3,000.000
95004-3251-94 0100 0010 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 630.000 Unit Price: $1.500
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
95004-3251-94 0100 0020 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,000.000
95004-3251-94 0100 0030 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 302.000 Unit Price: $4.500
This Est: -1.500 This Est: $-6.750
Total: 300.500 Total: $1,352.250
95004-3251-94 0100 0040 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $500.000
95004-3251-94 0100 0050 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $300.000
AND FOOTINGS This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $300.000

RR004
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Print Date:
JJ07919

09/19/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 0060  713-15.07 EACH SUSPENDED FLAT SHEET Bid: 2.000 Unit Price: $300.000
ALUMINUM SIGN (0.080" THICK)  This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $600.000
95004-3251-94 0100 0070  716-02.05 L.F. PLASTIC PAVEMENT MARKING  Bid: 143.000 Unit Price: $22.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 144.000 Total: $3,168.000
95004-3251-94 0100 0080  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 4.000 Unit Price: $220.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $880.000
95004-3251-94 0100 0090  716-02.09 L.F. PLASTIC PAVEMENT MARKING  Bid: 250.000 Unit Price: $33.000
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.000
Total: 131.000 Total: $4,323.000
95004-3251-94 0100 0100  716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 449.000 Unit Price: $1.100
MARKING (LINE) This Est: 0.000 This Est: $0.000
Total: 669.000 Total: $735.900
95004-3251-94 0100 0110  716-08.05 L.F. REMOVAL OF PAVEMENT Bid: 46.000 Unit Price: $11.000
MARKING (STOP LINE) This Est: 0.000 This Est: $0.000
Total: 45.000 Total: $495.000
95004-3251-94 0100 0120 716-10.30 S.F. TRUNCATED DOME DETECTABLE Bid: 32.000 Unit Price: $40.000
WARNING MAT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date:
JJ07919

09/19/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 0130 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.100 Unit Price: $4,400.000
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.154 Total: $677.600
95004-3251-94 0100 0140 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,000.000
95004-3251-94 0100 0150 730-01.03 EACH MODIFICATION OF EXISTING Bid: 2.000 Unit Price: $860.000
TRAFFIC SIGNAL EQUIPMENT This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,720.000
95004-3251-94 0100 0160 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 8.000 Unit Price: $660.000
WITH BACKPLATE) This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $5,280.000
95004-3251-94 0100 0170  730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 2.000 Unit Price: $1,190.000
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,380.000
95004-3251-94 0100 0180 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 7.000 Unit Price: $300.000
This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $2,100.000
0100 0180 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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Print Date:
JJ07919

09/19/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 0190 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1,500.000
CONNECTION This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,500.000
95004-3251-94 0100 0200 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 345.000 Unit Price: $1.250
This Est: 0.000 This Est: $0.000
Total: 395.000 Total: $493.750
95004-3251-94 0100 0210 730-08.02 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: 685.000 Unit Price: $1.500
This Est: 0.000 This Est: $0.000
Total: 765.000 Total: $1,147.500
95004-3251-94 0100 0220 730-08.03 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: 1,700.000 Unit Price: $1.750
This Est: 0.000 This Est: $0.000
Total: 1,810.000 Total: $3,167.500
95004-3251-94 0100 0230  730-11.01 EACH STEEL CONDUIT RISER Bid: 1.000 Unit Price: $325.000
ASSEMBLY This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $325.000
95004-3251-94 0100 0240 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 565.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 637.000 Total: $3,185.000
0100 0240 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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Print Date:
JJ07919

09/19/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 0250 730-12.13 L.F. CONDUIT 2" DIAMETER (JACK Bid: 185.000 Unit Price: $20.000
AND BORE) This Est: 0.000 This Est: $0.000
Total: 505.000 Total: $10,100.000
95004-3251-94 0100 0260 730-13.01 EACH VEHICLE LOOP DETECTOR Bid: 2.000 Unit Price: $134.000
(SHELF MOUNT) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $402.000
95004-3251-94 0100 0270 730-13.02 EACH VEHICLE DETECTOR (VIDEO) Bid: 1.000 Unit Price: $5,143.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $5,143.000
95004-3251-94 0100 0280 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 850.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 1,235.000 Total: $1,235.000
95004-3251-94 0100 0290 730-14.02 L.F. SAW SLOT Bid: 447.000 Unit Price: $3.000
This Est: 0.000 This Est: $0.000
Total: 667.000 Total: $2,001.000
95004-3251-94 0100 0300 730-14.03 L.F. LOOP WIRE Bid: 894.000 Unit Price: $0.500
This Est: 0.000 This Est: $0.000
Total: 1,432.000 Total: $716.000
0100 0300 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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09/19/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 0310  730-15.11 EACH MODIFY CABINET (DESCRIPTION Bid: 1.000 Unit Price: $1,200.000
(INTERCONNECT) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,200.000
95004-3251-94 0100 0320  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $9,408.000
MOUNTED) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $9,408.000
95004-3251-94 0100 0330  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,293.000
CONTROLLER This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $3,293.000
95004-3251-94 0100 0340  730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $3,991.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $3,991.000
95004-3251-94 0100 0350  730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 2.000 Unit Price: $1,200.000
(10% This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,400.000
95004-3251-94 0100 0360  730-23.64 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $9,573.000
ARM @ 30) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $9,573.000
95004-3251-94 0100 0370  730-23.88 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $12,820.000
ARM @ 45') This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $12,820.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 0380 730-23.96 EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $12,820.000
(DESCRIPTION)/(1 ARM @ 50') This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $25,640.000
95004-3251-94 0100 0390 730-26.02 EACH PEDESTRIAN PUSHBUTTON WITtH Bid: 4.000 Unit Price: $228.000
12" SIGN This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $912.000
95004-3251-94 0100 0400 730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 4.000 Unit Price: $454.000
SIGNAL This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $1,816.000
95004-3251-94 0100 0410  730-35.01 EACH RF DATA SYSTEM Bid: 2.000 Unit Price: $1,984.000
(DESCRIPTION)/(BROAD This Est: 0.000 This Est: $0.000
SPECTRUM) Total: 2.000 Total: $3,968.000
95004-3251-94 0100 0420 730-35.05 EACH DATA SYSTEM POWER SUPPLY Bid: 2.000 Unit Price: $90.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $180.000
95004-3251-94 0100 0430 730-35.11 EACH ANTENNA (YAGI) Bid: 2.000 Unit Price: $356.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $712.000
95004-3251-94 0100 0440 730-35.20 L.F. RF DATA SYSTEM CABLE Bid: 100.000 Unit Price: $4.250
This Est: 0.000 This Est: $0.000
Total: 100.000 Total: $425.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
95004-3251-94 0100 0450 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 500.000 Unit Price: $3.250
12IN (DESCRIPTION)/(EPSC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
95004-3251-94 0100 0460 801-03 M.G. WATER (SEEDING & SODDING) Bid: 0.100 Unit Price: $550.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
95004-3251-94 0100 0470 803-01 S.Y. SODDING (NEW SOD) Bid: 31.000 Unit Price: $5.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004

V44 *END OF REPORT*
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